

Cane River Dam Removal & Stream Restoration Phase I Study

RC&D Area

RC&D Area Blue Ridge

Lead State: North Carolina

Summary

Project Number:

Project Status: Completed

Approval Date: 1/22/2008

Est. Completion Date: 12/31/2009 **Reason:** Project was completed earlier than planned

Completed Date: 4/17/2009

Est. Project Costs: \$15,000

Statewide Project: No

Description

Complete a Study to see the feasibility of Removing an abandoned Hydro-Electric Dam from Cane River and restore approximately 1.5 miles of stream channel.

Project Purpose

Area Plan

Goal	Objective	Strategy
------	-----------	----------

NRCS National Strategic Plan

NRCS Strategies

1. Watershed Approach

NRCS Goals

1. Soil Quality
2. Water Quality
3. Water Management
4. Fish and Wildlife Habitat

Project Contributions

Source	Program	Type	Amount	Date Received
State Government		Cash	\$7,500	4/3/2008
Department of the Interior (DOI)		Cash	\$7,500	4/3/2008

Project Benefits

Benefit Location	Land Use	Acres	Category	Sub Category	Benefit	Amount	Units	Fiscal Year
Cane River Dam removal pr	Watershed Protection	1,000	Information & Education	Plans	Watershed or Area-wide Conservation Plans developed(no.)	1.00	no	2008
Cane River Dam removal pr	Watershed Protection	1,000	Information & Education	Plans	Watershed or Area-wide Conservation Plans developed(acres)	10.00	no	2008

